

SECRET

DPD-5760-59

25 August 1959

MEMORANDUM FOR : Project Comptroller, DPD
SUBJECT : Completion of Period 4 Nov. 1957 to
30 June 1958, Lockheed Aircraft Corp.,
Contract No. SP-1918

1. The Contractor has billed \$377,728.57 for the subject period. Attached hereto is copy 2 of AF Audit Report #521 (DPD-4859-59) which concurs in this amount subject to the results of a property audit if one is deemed necessary.

2. Attached are copies of the following documents:

Cy 3 of DFS-6140 dtd 5 Dec.1958
Cy 3 of DPD-5657-59 dtd 17 Aug.1959

These documents acknowledge completion of all work requested to be performed during this period except for Work Order 3-27-64 for one each of Part Number 31405-000 Generator.

The contract reads in part as follows:

"The cost of performing work authorized under this contract shall be charged to the funds allotted for the period in which the work was actually performed regardless of when the authorization was received by the Contractor."

In view of the above, the work performed during the period ending 30 June 1958 is considered complete.

3. At the time of issuance of the next Amendment to the contract the \$377,728.57 will be shown as a final amount for the subject period subject to the results of a property audit.


Contracting Officer, DPD

ATTACHMENT

DPD-DD/P  pf

Distribution:

- 1 - Comptroller, DPD
- 1 - SP-1918 (Contract Sec.)
- ✓ 1 - Chrono, DPD

25X1

25X1